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Chart 1 

Overview 

• 	 Errors in the City's BCA modeling 

- Structure 

- Cost understatements 

- Benefit overstatements 

- Missing elements 

• 	 City's BCA ignores the fundamental question of whether the 
OMP satisfies future regional needs 

• 	 The City failed to follow the FAA's prescribed guidance for 
BCA, including evaluation of alternatives 

• 	 Campbell-Hill's corrections and adjustments to the City's 
BCA 

- Methodology 


- Findings 


• 	 Q&A 
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Chart 2 

The City's BCA Results Are Vastly Overstated 

Benefit-Cost Ratio 

City of Chicago 

Campbell-Hill 
(2003 TAF) 

Delay-Based Full BCA 
Adjustment Model 

Campbell-Hill 
(2002 TAF) 

Delay-Based Full BCA 
Adjustment Model 

OMP-Phase 1 Airfield 

Total Master Plan 

2.13 

1.04 

-1.68 

-0.40 

-0.60 

-0.24 

-1.06 

0.27 

-0.29 

0.13 



-------------------
Chart 3 

About The Campbell-Hill Aviation Group 

• Aviation economic consultants since 1968 

• Balanced practice- airlines and airports 

• Regulatory and public policy experts 

• Experience with significant recent benefit-cost analyses 

- ICAO CAEPS 

- JFK Rail Link 

• Multiple Airport Demand Forecasting and Traffic Allocation 

- New York/Newark 

- Washington/Baltimore- FAA 

-COG 

-MWAA 

- San Francisco/Oakland/San Jose 

• New entrant/low fare airlines 

- Midway 1: 1979 

- Others 

• Firm is Washington based 
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CHICAGO'S BENEFIT-COST ANALYSIS IS FAULTY AND 

INCOMPLETE 
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Chart 4 

Purpose of BCA 


• Evaluate and rank all reasonable alternatives relative to: 

1) Net Benefits- Costs (NPV) 

2) Benefit/Cost Ratio 

• Select best alternative 

• City short circuited the process 

- It evaluated just one plan (Alternative C) 

- It ignored all other reasonable blended solutions 
including: 

• On-airport configurations 

• Capacity management alternatives 

• The role of alternative airports 

• Airline strategies for dealing with capacity 
constraints 
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Chart 5 

Chicago's Transparent Motives 

• 	 Seeking fast track approval (LOI for OMP-Phase 1 Airfield 
without supporting infrastructure) 

• 	 Frontload the overstated benefits 

• 	 Backload the understated costs (Master Plan) 

• 	 Ignore major costs (e.g. western access system) 

• 	 End-run the process 

-	 BCA not in compliance with FAA Guidance and 
established principles of Benefit-Cost Analysis 

• 	 Seek quick approval of initial LOI without a comprehensive 
analysis tied to the stated purpose and need (DEIS) 

• 	 Plant the hook for federal funding 

• 	 Remainder of Master Plan fails B/C tests by City's own 
unadjusted numbers (BC ratio = 0.55)1 

1/ See Table 4-10, page 80 
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Chart 6 

Structural Failures of the City's BCA 

• 	 Failed to evaluate alternatives 

• 	 Used illogical and unsupportable supply-based limit (974,000 annual 
operations) 

-	 Leads to "do nothing" NO ACTION base case contrary to BCA 
requirements 

• 	 FAA BCA Guidance requires "do something" definition of base case 

- "It is especially important that the base case not be defined as a 'do 
nothing' course of action" (FAA, BCA Guidance, p. 17) 

- Incorporate airport and airline strategies to deal with capacity 
constraints, including greater utilization of other airports, use of new 
technologies, larger aircraft, adjusted schedules among others 

-	 Incorporate consideration of demand management options 

• 	 Didn't measure delay at beginning, middle, and end of the life of the 
project and failed to use proper evaluation period 

• 	 Should have based BCA evaluation on identical maximum delay across 
scenarios (demand-based limit) 

-	 Campbell-Hill used City/FAA 15.9 minute AAAW delay for this 
purpose 

• 	 Failed to account for significant uncertainty (UAL failure) 

• 	 City BCA fails to comply with every analytical requirement in the FAA 
Guidance 
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Chart 7 

Further Structural Failures 

• 	 Model is entirely static 

- OMP costs have no impact on ORO traffic or operations 
False! 

- BCA must adjust TAF values for impact of very large 
OMP costs 

• 	 City analysis fails to include costs of new terminals for OMP­
Phase 1 Airfield and access/egress systems for OMP-Phase 
1 Airfield and Total Master Plan 

• 	 City's analysis fails to include (or model) ever-increasing 
access/egress and terminal facilitation times- without new 
facilities 

• 	 As FAA Guidance says, terminals and access systems 
integral to handling greater traffic (purpose of the OMP) 
must be included in the BCA 

• 	 City tries to have it both ways: 

- No increase in passenger access/egress or terminal 
facilitation times 

- No costs to ground handle more passengers and 
aircraft 
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Chart 8 Costs Are Understated by 30o/o to 33°/o 

• 	 Insufficient cost contingency 

0% OMP-Phase 1 Airfield 

6% Total Master Plan 

• FAA Guidance recommends 17% to 35% 

• Campbell-Hill's analysis uses 27.6% 

• 	 City BCA ignores cost of capitalized interest during construction 

Required for airport to recover in rates and charges base 

Supported by FASB as Generally Accepted Accounting 
Principle1 


Mandated in other federal programs (Corps of Engineers) 


• Cost adjustment (NPV- 2001 Dollars; 2002 TAF): 

Billions of Dollars 

City BCA Cost 

C-H Adjustments: 
-Contingency 
-Cap. Interest 

Total 

City BCA Understatement 

OMP-Phase 1 Airfield 

1.9 


0.5 
0.4 

$ 2.8 


Total Master Plan 

$ 6.2 


1.2 
1.5 

$ 8.9 

30% 

1/ "If an asset requires a period of time in which to carry out activities necessary to bring it to that condition and location. the interest cost incurred during the period as a 
result of expenditures for the asset is a part of the historical cost of acquiring the asset." (FASB, Statement of Financial Accounting Standards No. 34, p. 5) 
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Chart 9 

Benefits Are Overstated 


• 	 Structural model flaw - Operations cap rather than delay cap 

-	 City's claimed BCA benefits would run forever 

- In real world both OMP-Phase 1 Airfield and Total 
Master Plan reach 15.9 minute delay well before 20-year 
life 

-	 Using delay cap, the added taxi times exceed delay 
savings resulting in negative benefits 

• 	 City used low-ball 2002 T AF instead of 2003 or 2004 T AF 

• 	 Cost of OMP will reduce number of passengers benefited 

• 	 Value of passenger time is wrong 

- City used $32.10 per hour 

- FAA uses $28.60 per hour 

• Downstream delay benefits are unsupported and erroneous 
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Chart 10 

The City's Benefit/Cost Ratio for the 
Total Master Plan is Less Than 1.0 on its Face 

• City produced a ratio of 1.04 by using "unconstrained" 
passenger forecast in Total Master Plan 

- Other three scenarios used constrained forecast 

- No western access system costs or other costs 
(congestion, etc.) so switching forecasts is erroneous 

- Benefit/cost ratio computed on basis consistent with 
other build scenarios= 0.93 

• Additional projects to the OMP-Phase 1 Airfield produce a 
BC ratio of 0.55 (City's benefits and costs unadjusted) 
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CAMPBELL-HILL'S CORRECTIONS AND ADJUSTMENTS TO 

CHICAGO'S BCA 


A. METHODOLOGY 
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Chart 11 

Campbell-Hill's Adjusted BCA Methodology And Inputs 


• Incorporates Realistic Market-driven Traffic and Delay Forecasts 

• Modified Cost Assumptions 

- Construction cost contingency 

- Capitalized interest 

• Modified Benefit Assumptions 

- Value of passenger time 

- Downstream delay benefits 

• Risk and Sensitivity Analysis 

- Probability of ORD as one-carrier hub 

- More recent and representative forecast (2003 and 2004 TAF's) 

• Caveats 

- Limited to reported TAAM model results 

- Constrained to City's pre-determined alternative 

- Influenced by numerous unstated City assumptions 
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Chart 12 

Campbell-Hill's Traffic And Delay Forecast Adjustments 

• 	 Focus on Passenger Demand Growth Not Frozen Level of 

Operations 


• 	 Delay-Based Operations and Throughput Constraints 


- 15.9 minutes of average all-weather delay for all scenarios 


• 	 "No Action" Forecast 

-	 Replace "Do Nothing" forecast 

-	 Incorporate real-world market-driven adjustments and 
reasonable use of alternative airports (regional and mid­
continent) 

• 	 "Build" Scenario Forecasts 

- Economic efficiency of OMP evaluated at projected traffic 
levels 

- Expose the impact of "taxi time" penalty for both OMP-Phase 1 
Airfield and Total Master Plan 

- Incorporate impact of OMP costs on airport demand 

- Include additional ORO revenues for greater traffic 

• 	 Risk and Sensitivity Analysis 


- Possibility of loss of hub carrier 


- Impact of more recent T AF's 


- Conversion to 2004 constant dollars 
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Chart 13 

Campbell-Hill "No Action" Forecast Assumptions 

• Limiting Constraint 

- Use 15.9 minutes of delay at 974,000 annual operations 
for entire forecast period (according to TAAM for 2009) 

• Real-World Adjustments by Airlines and Passengers Can 
Accommodate Most of Forecast Growth at ORO 

- Increasing aircraft size and load factors will increase 
average passengers per flight to historical levels (and 
minimal 1°/o annual growth thereafter) 

• There Is Sufficient Capacity to Handle Any Residual Traffic at 
Alternative Airports 

- Up to 4 million local 0&0 passengers at regional 
airports (although all could utilize ORO while 
maintaining competitive local/connecting mix) 

- Several Mid-Continent hubs can accommodate more 
connecting traffic (e.g. St. Louis) 

- Assume same travel time for these passengers as at 
ORO (despite lower expected delays) 
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Chart 14 

Campbell-Hill's OMP "Build" Forecast Assumptions 

• 	 Limiting Constraint 

- Use maximum 15.9 minutes of delay 

- Growth in operations derived from TAF 

- Calculated delay derived from reported TAAM results 

• 	 Market-Based Adjustments by Airlines and Passengers 

- Same assumptions as "No Action" 

• 	 Cost-Related Passenger Reduction 

- Cost of OMP will reduce TAF passenger and flight demand 

• 	 Risk and Sensitivity Analysis 

- High probability ORO may lose one carrier hub must be 
considered as part of risk analysis 

- More recent TAF's hurt the City's case for the OMP 
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With Delay-based Constraint, OMP-Phase 1 Airfield Chart 15 

Would Have Significant Travel Time Disbenefits 
(Based on 2002 TAF) 

Minutes 
25.0,-----------------------------------------------------------------------~ 

OMP-Phase 1 Airfield Delay* plus Taxi Time Penalty
20.0 

15.9 Minute Limit 

15.0 ­ "No Action" Airfield Delay 

10.0 ­

I Benefit-Cost Ratio = -1.06 I 

5.0 

*Delay estimates are based on delay curves derived from TAAM model results with no adjustments. 

Source: Exhibit 303 
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Chart 16 

Using 2003 TAF, OMP-Phase 1 Airfield Would Have a Travel Time 
Disadvantage for the Entire Forecast Period 

Minutes 
25.0.---------------------------------------------------------------------~ 

OMP-Phase 1 Airfield Delay* plus Taxi Time Penalty 

20.0 


15.9 Minute Limit 

15.0 - "No Action" Airfield Delay 

10.0 

Benefit-Cost Ratio = -1.68 

5.0 ­

*Delay estimates are based on delay curves derived from TAAM model results with no adjustments. 

Source: Exhibit 303 
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Using Delay-based Constraint, Total Master Plan Would Have Chart 17 

a Limited Travel Time Advantage Over "No Action" Airfield 
(Based on 2002 T AF) 

Minutes 

25.0.---------------------------------------------------------------------~ 

20.0 

"No Action" Airfield Delay 

15.0 15.9 Minute Limit 

Total Master Plan Delay* plus Taxi Time Penalty
10.0 

I Benefit-Cost Ratio =0.27 I5.0 

0.0+--~~~--~~~~~~--~~~--~~--~~~--~~--~~~--~~--r-~~, 

~~~~~~~~~~~~~~~~~~~~~~~~~~ 
~~~~~~~~~~~~~~~~~~~~~~~~~~ 

*Delay estimates are based on delay curves derived from TAAM model results with no adjustments. 

Source: Exhibit 303 
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Chart 18 

Using 2003 TAF, The Total Master Plan Would Have An Advantage 
Over "No Action" Airfield for Only 4 Out of 26 Years 

Minutes 
25.0.-----------------------------------------------------------------------. 

Total Master Plan Delay* plus Taxi Time Penalty 

20.0 . 

:"No Action" Airfield Delay 
I 

15.0 15.9 Minute Limit 

10.0 

5.0 Benefit-Cost Ratio =-0.40 

*Delay estimates are based on delay curves derived from TAAM model results with no adjustments. 

Source: Exhibit 303 
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Chart 19 


The City's Forecasts Need to be Adjusted for the 

Cost-Related Passenger Reduction 


Build OMP Increase In Cost 
per Enplanement 

Increase In Fare 

Decrease in 
Passengers 
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Chart 20 

The Costs of the OMP Will Decrease Annual Passengers 
by 1.7 to 7.7 Million 

Thousands of Passengers 

OMP-Phase 1 Airfield Total Master Plan 
2009 2013 

2002 TAF Unconstrained 78,298 87,824 

Cost-Related Passenger Reduction Round 1 -1,620 -6,985 

Cost-Related Passenger Reduction Round 2 -34 -694 

2002 TAF Adjusted for the Cost-Related 
Passenger Reduction 76,645 80,145 

Total Cost-Related Passenger Reduction -1,654 -7,679 

Note: Numbers may not add to totals due to rounding 

Sources: Exhibits A-11 , A-41 , 300 and 301 
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Chart 21 

The 	City Should Have Incorporated the Risk of a United Failure 

• 	 BCA Guidance states, "Clearly, if there is a reasonable possibility 
that the hub operation will be discontinued... the impact of this event 
on the forecast should be quantified (FAA BCA Guidance, p. 13)." 

• 	 The potential failure of a hub carrier should be quantified and 
incorporated in the BCA as a set of "expected values" for the 
benefits and cost streams. 

• 	 In its DEIS Comments, Campbell-Hill developed a forecast for O'Hare 
operations and enplanements in a situation where United fails 

O'Hare will not reach 2003 passenger levels until 2021 

Campbell-Hill believes that there is a 50% chance that United 
will fail 
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Chart 22 

United's Failure Would Result in No Delay-Based 
Constraints Until 2027 Under "No Action" Scenario 

Average Delay Minutes 
18.0.-------------------------------------------------------------------------~ 

Maximum Delay= 15.9 Minutes 
16.0 ­

14.0 

12.0 ­

10.0 

"No Action" Airfield* 
8.0 

6.0 

4.0 

2.0 

0.0 r-~--~~----~~--~~----~~--~~--,-~--~~~--~~--~~--~~--~ 

###~~~~~~~~~~#$~~$~~~~~~~~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ 
*Based on delay curves derived from TAAM model results with no adjustments. 

Source: Exhibit 303 
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Chart 23 

Two Essential Cost Adjustments Must Be Made 

1. 	 Construction Cost Contingency Adjustment 

• 	 The City included !lQ contingency adjustment in its OMP-Phase 1 
Airfield costs and only a 6°/o contingency in its Total Master Plan 

• 	 Campbell-Hill used a more realistic 27.6°/o based on the average cost 
overrun of documented transportation infrastructure projects 

• 	 The BCA Guidance recommends a contingency of 17% to 35°/o (FAA, 
BCA Guidance, p. 68) 

2. 	 Capitalized Interest Adjustment 

• 	 The City's costs and the 7% discount rate do not include the interest 
on borrowed funds during construction 

• 	 Adds to the principal that the airlines owe at the time of the project's 
completion 

• 	 If these interest costs are excluded then the City would not recover 
them from the airlines through rates and charges 
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Chart 24 

The OMP-Phase 1 Airfield Would Cost $4.0 Billion and the Total 

Master Plan Would Cost $15.2 Billion With Campbell-Hill Cost Adjustments 


(Based on 2002 TAF1 and 2001 Constant Dollars) 


Cost ($Bill.) 

$16.0 

$14.0 

$12.0 

$10.0 

$8.0 

$6.0 

$4.0 

$2.0 

o Capitalized Interest Adjustment 

• Contingency Adjustment 

0 City's BCA Costs 

Costs exclude CIP and Western 
Access 

$4.0 

$2.8 

$15.2 

$2.4 

$8.9 

$10.9 

$2.8 
$6.2 

$1.9 

$0.0+---~----~----~--~--~----~----~---.--~----~----~----~--~----~----~--. 

OM P-Phase 1 Airfield OM P-Phase 1 Airfield NPV Total Master Plan Total Master Plan NPV 

1/ Use of different forecasts changes costs because the number of enplaned passengers determines the PFC shortfall. Capitalized interest would be accrued on this PFC 
Shortfall. 

Sources: Exhibits 1 03 and 104 and the City's BCA 
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	• .
	• .
	Market-Based Adjustments by Airlines and Passengers -Same assumptions as "No Action" 

	• .
	• .
	Cost-Related Passenger Reduction -Cost of OMP will reduce TAF passenger and flight demand 

	• .
	• .
	Risk and Sensitivity Analysis -High probability ORO may lose one carrier hub must be 


	considered as part of risk analysis -More recent TAF's hurt the City's case for the OMP 
	Chart 15 Would Have Significant Travel Time Disbenefits (Based on 2002 TAF) 
	With Delay-based Constraint, OMP-Phase 1 Airfield 

	Minutes 
	25.0,-----------------------------------------------------------------------~ 
	OMP-Phase 1 Airfield Delay* plus Taxi Time Penalty
	20.0 
	15.9 Minute Limit 
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	Figure
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	15.0 ­
	"No Action" Airfield Delay 
	10.0 ­
	10.0 ­
	I Benefit-Cost Ratio = -1.06 I 
	5.0 
	Figure
	*Delay estimates are based on delay curves derived from TAAM model results with no adjustments. 
	Source: Exhibit 303 
	Chart 16 
	Using 2003 TAF, OMP-Phase 1 Airfield Would Have a Travel Time Disadvantage for the Entire Forecast Period 
	Minutes 
	25.0.---------------------------------------------------------------------~ 
	OMP-Phase 1 Airfield Delay* plus Taxi Time Penalty 
	20.0 .
	Figure
	15.9 Minute Limit 
	15.9 Minute Limit 




	15.0 "No Action" Airfield Delay 
	15.0 "No Action" Airfield Delay 
	-

	10.0 
	Benefit-Cost Ratio = -1.68 
	5.0 ­
	Figure
	*Delay estimates are based on delay curves derived from TAAM model results with no adjustments. 
	Source: Exhibit 303 
	Figure
	Using Delay-based Constraint, Total Master Plan Would Have Chart 17 a Limited Travel Time Advantage Over "No Action" Airfield (Based on 2002 T AF) 
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	, 
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	*Delay estimates are based on delay curves derived from TAAM model results with no adjustments. 
	Source: Exhibit 303 
	Chart 18 
	Using 2003 TAF, The Total Master Plan Would Have An Advantage Over "No Action" Airfield for Only 4 Out of 26 Years 
	Minutes 
	25.0.-----------------------------------------------------------------------. 
	Total Master Plan Delay* plus Taxi Time Penalty 
	20.0 . 
	:"No Action" Airfield Delay 
	Figure
	Figure

	I 
	15.0 
	15.9 Minute Limit 
	10.0 
	5.0 
	Benefit-Cost Ratio =-0.40 
	Figure
	*Delay estimates are based on delay curves derived from TAAM model results with no adjustments. 
	Source: Exhibit 303 
	-----------------·-­
	Chart 19 .
	The City's Forecasts Need to be Adjusted for the .Cost-Related Passenger Reduction .
	Build OMP Increase In Cost per Enplanement Increase In Fare Decrease in Passengers 
	Chart 20 
	The Costs of the OMP Will Decrease Annual Passengers by 1.7 to 7.7 Million 
	Thousands of Passengers OMP-Phase 1 Airfield Total Master Plan 2009 2013 
	Thousands of Passengers OMP-Phase 1 Airfield Total Master Plan 2009 2013 
	Thousands of Passengers OMP-Phase 1 Airfield Total Master Plan 2009 2013 

	2002 TAF Unconstrained 
	2002 TAF Unconstrained 
	78,298 
	87,824 

	Cost-Related Passenger Reduction Round 1 
	Cost-Related Passenger Reduction Round 1 
	-1,620 
	-6,985 

	Cost-Related Passenger Reduction Round 2 
	Cost-Related Passenger Reduction Round 2 
	-34 
	-694 

	2002 TAF Adjusted for the Cost-Related Passenger Reduction 
	2002 TAF Adjusted for the Cost-Related Passenger Reduction 
	76,645 
	80,145 


	Total Cost-Related Passenger Reduction -1,654 -7,679 
	Note: Numbers may not add to totals due to rounding Sources: Exhibits A-11 , A-41 , 300 and 301 
	Chart 21 
	The .City Should Have Incorporated the Risk of a United Failure 
	• .
	• .
	• .
	BCA Guidance states, "Clearly, if there is a reasonable possibility that the hub operation will be discontinued... the impact of this event on the forecast should be quantified (FAA BCA Guidance, p. 13)." 

	• .
	• .
	The potential failure of a hub carrier should be quantified and incorporated in the BCA as a set of "expected values" for the benefits and cost streams. 

	• .
	• .
	In its DEIS Comments, Campbell-Hill developed a forecast for O'Hare operations and enplanements in a situation where United fails 


	O'Hare will not reach 2003 passenger levels until 2021 
	Campbell-Hill believes that there is a 50% chance that United will fail 
	Chart 22 
	United's Failure Would Result in No Delay-Based Constraints Until 2027 Under "No Action" Scenario 
	Average Delay Minutes 
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	Figure
	2.0 
	0.0 r-~--~~----~~--~~----~~--~~--,-~--~~~--~~--~~--~~--~ 
	0.0 r-~--~~----~~--~~----~~--~~--,-~--~~~--~~--~~--~~--~ 
	###~~~~~~~~~~#$~~$~~~~~~~~ 
	~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ 
	*Based on delay curves derived from TAAM model results with no adjustments. Source: Exhibit 303 
	Chart 23 
	Two Essential Cost Adjustments Must Be Made 
	1. .Construction Cost Contingency Adjustment 
	• .
	• .
	• .
	The City included !lQ contingency adjustment in its OMP-Phase 1 Airfield costs and only a 6°/o contingency in its Total Master Plan 

	• .
	• .
	Campbell-Hill used a more realistic 27.6°/o based on the average cost overrun of documented transportation infrastructure projects 

	• .
	• .
	The BCA Guidance recommends a contingency of 17% to 35°/o (FAA, BCA Guidance, p. 68) 


	2. .Capitalized Interest Adjustment 
	• .
	• .
	• .
	The City's costs and the 7% discount rate do not include the interest on borrowed funds during construction 

	• .
	• .
	Adds to the principal that the airlines owe at the time of the project's completion 

	• .
	• .
	If these interest costs are excluded then the City would not recover them from the airlines through rates and charges 


	Chart 24 
	The OMP-Phase 1 Airfield Would Cost $4.0 Billion and the Total .Master Plan Would Cost $15.2 Billion With Campbell-Hill Cost Adjustments .(Based on 2002 TAFand 2001 Constant Dollars) .
	1 

	Cost ($Bill.) 
	$16.0 $14.0 $12.0 $10.0 $8.0 $6.0 $4.0 $2.0 o Capitalized Interest Adjustment • Contingency Adjustment 0 City's BCA Costs Costs exclude CIP and Western Access $4.0 $2.8 $15.2 $2.4 $8.9 $10.9 $2.8 $6.2 $1.9 $0.0+---~----~----~--~--~----~----~---.--~----~----~----~--~----~----~--. 
	OM P-Phase 1 Airfield OM P-Phase 1 Airfield NPV Total Master Plan Total Master Plan NPV 
	1/ Use of different forecasts changes costs because the number of enplaned passengers determines the PFC shortfall. Capitalized interest would be accrued on this PFC Shortfall. 
	Sources: Exhibits 1 03 and 104 and the City's BCA 
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